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1 EXECUTIVE SUMMARY 
 
From the period of July 1 – September 30, Colombia Responde made significant advances through applying 
its flexible model in the regions of Caqueta (Caguan), Cauca, Meta (La Macarena) and Southern Tolima.  As 
of the end of September 2012, Colombia Responde had implemented and disbursed approximately $11.6M 
USD in programming for 364 activities across the Rio Caguan (Caqueta), Cauca/ Valle del Cauca, La 
Macarena (Meta) and Southern Tolima.   
 
In order to improve the civil society-government relationship, last quarter Colombia Responde worked with 
experts and public institutions to formulate 22 Development Plans (19 municipal and 3 departmental in Meta, 
Caqueta, Tolima, Cauca and Valle del Cauca) and align them with the National Consolidation Plan.   
CELI-Central has been and will continue to support the implementation of Law 1448, the Law on Victims 
and Land Restitution, by working with local governments and the national institutions on a range of activities.  
In order to ensure the participation of victims in the process, the program champions the strengthening of 
municipal roundtables, which are led by the municipalities’ legal counsel (personerías), as well as collaboration 
with the Transitional Justice Committee to formulate an action plan.   
 
This quarter, CELI-Central submitted its FY2013 Work Plan, which incorporates a total of 465 activities 
across its four sub-regions.  This document was approved by the USAID Contracting Officer Representative, 
and is pending approval by the USAID Contracts Office.  Approximately 34% of these activities consist of 
applying the participatory methodology through vereda workshops and initial confidence-building rapid 
response activities, and the remaining 66% of projected activities consisting of short, medium and longer-
term activities to be carried out over the life of the project (within the next 4 years).  These activities cover the 
components of social development, economic development, good governance, infrastructure and 
connectivity, and land—with special emphasis on topics related to the Victims and Land Restitution Law and 
national land reform efforts.  The projected total cost of activities for FY2013 is $89,198,644 USD, with 
CELI-Central contributing $36,769,091 USD (41%) of this total from the Activity Fund and leveraging the 
remaining $52,429,553 USD (59%) via financial and in-kind contributions from national, regional, and local 
government institutions.   

 
In total, Colombia Responde has supported the development of 22 Alianzas Productivas to support economic 
growth in the regions.  Colombia Responde has brought together financial institutions and corporations to 
strengthen the local production chains of agricultural goods in order to provide development alternatives for 
the regions.   
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2 CONTRACT 

HIGHLIGHTS 
 
 
2.1 PROGRAM METHODOLOGY 
For the past year, CELI-Central has implemented the program methodology in close collaboration with the 
National Consolidation Unit (UACT).  This highly participatory process has been a key part of the process of 
deepening institutionalization in these regions, and has also served as a basis for working with institutions to 
reflect upon what their needs and interests are and how to address them within the framework of 
consolidation.   
 
As of late September 2012, Colombia Responde had implemented a total of 295 vereda workshops and 27 
Nucleus Meetings, which have generated over 3,900 possible programming opportunities for 14,000 
community members.  Approximately $1.6 M was focused on rapid response activities to meet needs that 
communities expressed through participatory vereda workshops.  One hundred and one rapid response 
initiatives have taken place, including the construction and provision of equipment for educational, health and 
transportation infrastructure.  Table 1 shows progress based on the current status of semaforización in the area. 

TABLE 1:  DIRECT COMMUNITY ENGAGEMENT ACHIEVEMENTS

Region # yellow veredas # vereda workshops # nucleus assemblies

Caquetá 65 43 7

Tolima 226 201 18

Meta 187 92 16

Totals 478 336 41

 
While CELI-Central’s Meta program is its most mature, the Meta GRCT favored a gradual approach to the 
participatory methodology, piloting workshops in 56 veredas and concentrating on carrying out follow-up 
activities in those areas.  For the new intensive round of vereda workshops, which is discussed in section 3.4, 
Colombia Responde and the GRCT refined social cartography and census processes and workshop 
introductions, in order to ensure full participation by community members and a more complete 
representation of their needs.   
 
2.2 INSTITUTIONAL FRAMEWORK 
The needs articulated by communities through the participatory methodology provide the framework for 
strengthening territorial governance in the focal area, but they do not ensure the effective delivery of 
requested goods and services, or the sustainability of these initiatives within the framework of the PNCRT.  
In order to achieve the necessary institutionalization, Colombia Responde incorporates the feedback and 
active participation of municipal, regional and national government institutions into its plans and activities.  
Examples of coordination with institutions and the incorporation of institutional needs into the development 
and prioritization of activities are provided in Section 3: ACHIEVEMENTS. 
 
2.3 PROGRAM MONITORING AND EVALUATION 
The CELI-Central program incorporates a comprehensive activity tracking system to facilitate program 
evaluation and planning.  It includes: written documents including the Annual Work Plan and the Program 
Monitoring Plan (PMP); the internal data management system MISSION and USAID’s MONITOR system; 
and planning/ coordination and approval spaces such as Review and Evaluation Committees, Quarterly 
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Strategic Reviews, and Regional Technical Committees.  Combined, these components will continue to 
enable the expansion of best practices, application of lessons learned, and monitoring and evaluation by 
Colombia Responde, the UACT and USAID.   
 
Regional Technical Committees – This quarter, Technical Committees were held in all of the regions, 
bringing together the regional teams of Colombia Responde and the UACT, as well as representatives of 
USAID and Colombia Responde’s Bogota office.  Participants analyzed progress towards stated objectives 
and examined the viability of planned activities for the coming quarter, identifying opportunities and 
challenges for streamlining the implementation of activities.   
 
Review and Evaluation Committees – Two RECs were held this quarter.  In addition, the review process 
was re-structured to incorporate a Pre-REC to provide a forum for further discussion and follow-up in the 
ficha review process, and to ensure that the proposed activity meets the criteria established within the 
framework of the PNCRT and CELI-Central program requirements.  Three Pre-RECs were held during the 
period of July through September 2012.  In the coming quarter, these numbers will increase dramatically as 
the regions have a pipeline of proposals awaiting approval and under development. 
 
Quarterly Strategic Review – During September 27-29, Colombia Responde held a Quarterly Strategic 
Review, convening staff from all of the regions to assess the progress of activities in the context of goals and 
objectives laid out in the Annual Work Plan and Quarterly Action Plan and finalize the plan for the next 
quarter, updating the illustrative list of activities.   
 
Monitoring and Evaluation:  CELI-Central made several significant advances towards its objectives over 
the past quarter, as detailed in Table 2.  Among them, over the last quarter the program committed 
$9,375,426 USD, equivalent to 60% of the goal for Fiscal Year 2012.  Overall, CELI-Central achieved 90.5% 
of the FY2012 target and committing $13,972,674 USD of its Activity Fund.    It also exceeded its objectives 
for number of beneficiaries served—15,230 or 102% of the target—and the commitment of CELI-Central 
resources, which is largely a result of the approval and corresponding commitment of funding for longer-
term land reform projects in Meta and Tolima, and economic development projects across the regions during 
the last quarter.  It is important to note that key indicators are under review with USAID and will likely be 
revised in the coming months to take into account the capabilities and priorities of the GOC.   
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TABLE 2: PRINCIPAL INDICATORS AND GOALS

Objective & Intermediate 

Results 

Performance Indicator 

Name & Definition

Target

FY2012

Advances July - 

Sept 2012
Accumulated FY2012

% Achievement

(ACUMM. / 

TARGET 2012)

Nucleus Assemblies Held 51 10 45 88%

Vereda Workshops developed 

with the community to determine 

and prioritize activity portfolio

400 57 346 87%

Resources committed by CELI 

Central
$15,432,846 $9,375,426 $13,972,674 91%

Resources disbursed by CELI 

Central Program.
$11,871,420 $2,800,813 $5,663,617 48%

IR1.1 Institutional developed 

strengthened. 

Public funds leveraged in CSDI 

zones attributable to USG 

Interventions 

$55,500,000 $4,423,885 $4,847,207 9%

Number of rapid impact projects 

implemented by USG 

implementers 

50 119 149 298%

Number of strategic national 

social programs implemented in 

CSDI municipalities. 

8 3 4 50%

Number and percentage of 

people benefitted by national 

social programs implemented in 

CSDI municipalities. 

9,000 5,477 7,762 86%

Number of beneficiaries receiving  

infrastructure improved  services 
15,000 6,741 15,230 102%

Number of CSO members 

supported by USG assistance
740 310 310 42%

Private sector funds leveraged in 

CSDI zones attributable to USG 

Interventions

$ 5,000,000 $ 105,460 $ 117,233 2%

Number of USG funded 

strenghtening activities for 

national, regional and local level 

public institutions

60 41 42 70%

CELI Central resources 

committed to strenghtening 

activities for national, regional 

and local level public institutions

$ 300,000 $ 552,646 $ 552,646 184%

Sub-IR 1.3.2: Competitiveness 

increased 

Management Indicators

Sub IR 1.1.1 Local government 

response improved.

Sub-IR 1.2.1: CSO (Civil society 

Organizations) strengthened 

Non-Contractual Indicators

 
 
Environmental Monitoring - During the fourth quarter of Fiscal Year 2012, several environmental requests 
were submitted to USAID for approval via the MONITOR information system.  One hundred twenty-six 
Categorical Exclusions were requested and the same number were approved (some from previous quarters), 
while 18 Environmental Reviews were submitted and eight were approved (some from previous quarters). 
 
Continuing with a yearlong effort, the team gave feedback to USAID in the form of suggestions, reports and 
other mechanisms as part of ongoing efforts to improve MONITOR.  Taking into account that, as the 
program matures, more and more environmental approvals are going to be needed and will require a plan for 
ongoing oversight, efforts in the next quarters are going to be concentrated on MONITOR. In addition, the 
environmental IQC will be signed and take effect during the months of October or November, and the 
selected firm will initiate operations with training and monitoring task orders.  As follow-up to activities 
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currently under implementation, environmental quarterly reports were requested, reviewed and approved 
during the month of July for the third quarter of Fiscal Year 2012 (see Table 3, in Spanish).   
 
TABLE 3:  STATUS OF ENVIRONMENTAL APPROVALS 

 
 
 
This same procedure will be implemented prior to the next expected deadline (October 31) for reports that 
cover the fourth quarter of Fiscal Year 2012. Besides reviewing reports, Regional M&E Specialists carried out 
six field visits; these visits served to verify the implementation of mitigation measures (see Picture). In the 
future, all activities that go into implementation with an approved Environmental Review will be visited to 
ensure that projects include and apply all the necessary previsions to protect the environment and the 
neighboring community. These visits will be carried out by regional personnel, personnel from the central 
office, or by external teams hired specifically for this purpose. 
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3 ACHIEVEMENTS 
 
3.1 NATIONAL AND REGION-WIDE INITIATIVES 
 

Social Development 
 

 July 20th Celebrations 
 
Colombia Responde collaborated with local governments, producers’ associations and security forces to 
support National Independence Day celebrations 
in Caqueta, Meta and Tolima.  Communities 
organized citizens’ committees to coordinate 
cultural and educational activities.  In some areas, 
this was the first time that this holiday could be 
celebrated because the presence of illegal groups 
had limited observation of this patriotic holiday 
in past years.  Prizes and awards were provided 
to event participants, with an emphasis on 
children and young adults.  Mayors of the 
municipalities organized and provided logistical 
support for the events, uniting their urban and 
rural populations for these patriotic celebrations.  
Colombia Responde contributed approximately 
$58,000 USD in donations and logistical support, 
leveraging $20,000 USD in support from local 
and regional governments. 
 
 
Good Governance 
 

 Municipal & Departmental Development Plans approved 
 
In July, CELI-Central completed the process of collaboration with municipal, regional and national 
authorities to complete the Municipal and Departmental Development Plans and obtain approval from the 
municipal and departmental councils.  In coordination with the regional governments and the UACT, the 
National Planning Department, among other stakeholders, Colombia Responde facilitated the process of 
formulating Departmental and Regional Development Plans and integrating them with departmental and 
regional consolidation plans.  In total, Colombia Responde facilitated the development 19 Municipal 
Development Plans and three Departmental Development Plans, ensuring their consistency with the 
PNCRT.  This effort cost a total of $921,061 USD, with Colombia Responde contributing 38% of these costs 
($348,283 USD) and leveraging the remaining 62% ($572,778 USD) in counterpart support.   
 

 Pipeline of good governance activities 
 
While Good Governance activities in 2011 focused on supporting local, municipal and departmental 
governments and civil society’s participation in the electoral process, in 2012 activities shifted to supporting 
elected officials.  Colombia Responde and the UACT have worked with local, municipal and departmental 
governments to identify more pressing needs for strengthening local governance.  These activities include 
strengthening municipalities’ abilities to access the regalías system, championing project banks, providing 

July 20th celebration in Uribe, Meta 
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support to legal defense to municipalities and strengthening their personerías (legal counsels), helping 
municipalities fulfill their responsibilities under the Victims’ Law (Ley de Víctimas), publication and 
dissemination of Municipal and Departmental Development Plans, capacity-building through a certificate 
program in municipal management, developing Security and Coexistence Plans, and supporting Municipal 
Counsels for Rural Development.  
 
Land Issues 
 

 Advancing towards national land restitution  
 
Colombia Responde has begun implementing an action plan, comprised of 34 activities, for comprehensive 
support to the 1448 Law on Victims and Land Restitution. These initiatives represent a total of approximately 
$26.5 million USD over the next three years, with a contribution of 49% from Colombia Responde, and 51% 
from government counterparts. In a REC held on September 21, four fichas were approved with a total 
investment of $4.5 million USD corresponding to land restitution and formalization of public and private 
properties; technical support to the Restitution Unit (UR); and; the organization of INCODER archives 
relating to land tenure in Consolidation areas. Colombia Responde and UACT land professionals in the 
regions have worked together with the UR, the Ministry of Agriculture and INCODER to leverage resources 
in these areas, and pilot projects will begin immediately. On the 5th of October, the UR held an event with all 
international cooperation organisms collaborating in land restitution initiatives, in order to present its 
program status and achievements to date, including all activities led by Colombia Responde. 
 

 Modernizing INCODER’s information management system 
 
On August 27, the MOU between USAID and the Colombian Institution for Rural Development 
(INCODER) took effect.  This will enable Colombia Responde to move forward with the organization and 
modernization of INCODER’s information management system, generating important inputs to advance the 
land restitution and formalization processes, and therefore the implementation of the land and rural 
development policies, in focal consolidation areas.  The period of July through September marked an 
important time for establishing agreements and defining roles and responsibilities for this project, which will 
be led by INCODER and supported by USAID through its operators in their respective areas of 
implementation.  The reform of INCODER’s information management system consists of eight phases: 
diagnosis, organization, scanning, microfilming, systematization, geo-referencing, interoperability and 
warehousing; the MOU incorporates the first five.  The diagnosis and organization phases will serve as the 
basis for defining the necessities and developing the corresponding materials to support digitization, 
microfilming and systemization. CELI-Central will support implementation in five of the ten priority areas 
identified by USAID and INCODER, providing $1,629,079 USD.   
 
Program Administration 
 

 Perception baseline survey results 
 
In July Econometría, commissioned by USAID’s Monitoring and Evaluation Unit, released the results of a 
baseline survey measuring citizens’ perceptions of territorial security in the municipalities covered by National 
Territorial Consolidation and Reconstruction Plan (PNCRT) in Southern Tolima and La Macarena, Meta. In 
Tolima, this USAID funded impact evaluation carried out 835 surveys across 52 veredas. Survey respondents 
also included a control group from outside of the focal consolidation area. Colombia Responde and 
Consolidación staff participated in focus groups to discuss the preliminary results and provide feedback. The 
results from this survey show that there are generally low levels of trust in the abilities of institutions and 
security forces to uphold citizens’ rights or resolve disputes in the community. Also, while there was 
widespread participation in the general elections, respondents indicated that the institution which best 
represents their interests is the Junta de Acción Comunal—their local representatives. Respondents in Meta and 
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Tolima expressed that they have high expectations for the future, as communities seem to be optimistic that 
conditions will improve. Colombia Responde and UACT staff participated in feedback groups to discuss the 
preliminary results and identify specific areas where program activities could affect changes in perception.   
The next area to be surveyed will be Caqueta, building on experiences applying the survey in Tolima and 
Meta. 
 

      Branding and marketing exception for Cauca 
 
On August 31st, the USAID Contracting Office granted CELI-Central program’s request for a temporary 
exception to its contract’s Branding Implementation Plan, applicable to the first year of activities to be 
implemented in the Department of Cauca. CELI-Central requested this exception because it has found that 
the military forces have been conducting activities in Cauca using the term ”consolidación,” which the 
government also uses to describe the reassertion of State presence and territorial control in previously 
neglected areas. This has perpetuated the perception that consolidación is a military activity, and thus there is 
resistance from the communities in Cauca to permit any consolidación activities in the area.  
 

      Annual Work Plan submitted 
 
In September, CELI-Central submitted its Annual Work Plan for 2013. The FY2013 Work Plan incorporates 
a total of 465 activities across four the four sub-regions.  Approximately 34% of these activities consist of 
applying the participatory methodology through vereda workshops and initial confidence-building rapid 
response activities, and the remaining 66% of projected activities consisting of short, medium and longer-
term activities to be carried out over the life of the project (within the next 4 years).  These activities cover the 
components of social development, economic development, good governance, infrastructure and 
connectivity, and land—with special emphasis on topics related to the Victims and Land Restitution Law and 
national land reform efforts.  The projected total cost of activities for FY2013 is $89,198,644 USD, with 
CELI-Central contributing $36,769,091 USD (41%) of this total from the Activity Fund and leveraging the 
remaining $52,429,553 USD (59%) via financial and in-kind contributions from national, regional, and local 
government institutions.  The Work Plan that was recently submitted includes the current Illustrative List of 
Activities, which will be updated on an ongoing basis and submitted quarterly as part of the Quarterly 
Strategic Review and Regional Technical Committee processes to coordinate with USAID and the UACT’s 
regional offices (GRCT’s Caqueta, Cauca, Meta and Tolima).   

 
 
3.2 CAQUETA (CAGUÁN) 
 

Social Development 
 

 Status of the participatory methodology in San Vicente del Caguan 
 
On August 10th, Colombia Responde and the GRCT carried out a workshop in the vereda of Arenoso, San 
Vicente del Caguan.  Forty people attended the workshop, during which they identified needs including a 
recreation and sports area for children and adults, repairs to the local school, drinking water infrastructure, 
electricity, library, teaching materials and updated teaching methodology, and computers for the community 
(currently, only 3 of 8 their obsolete computers are functioning).  Colombia Responde is working with 
municipal and regional authorities to create an action plan for addressing immediate needs, following up to 
maintain contact with the community, and develop larger-scale projects that will be implemented over the 
next three years.  This workshop is intended to be one of a series of workshops to be carried out in San 
Vicente del Caguan, but as a result of the security risks detailed in the security section of this report Colombia 
Responde is working with the GRCT to recalibrate its approach to the area.   
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 Rapid response activities 
 

For the past quarter, Colombia Responde 
has worked closely with the GRCT, ICBF 
and departmental and municipal 
institutions to strengthen the educational 
system and recreational spaces of Caqueta 
providing a series of donations to schools 
and public spaces that are used by youth 
and children.  In July, Colombia Responde 
worked with the UACT, local government 
representatives, the ICBF and the Caqueta 
regional education department to provide 
more than 1,500 sets of school supplies, 
1,100 updated curriculum guides and seven 
playgrounds as well as school furniture and 
equipment to 33 schools in the 

municipalities of Cartagena del Chaira and 
Union Peneya.  In conjunction with the 

GRCT and local authorities, Colombia Responde successfully donated 17 playgrounds with a total value of 
$46,986 USD during the month of August, and installed twelve playgrounds in nine veredas of La Montañita in 
September for a total value of $42,931--$1,667 of which was contributed by the municipality in transportation 
costs.  These playgrounds, which were installed in public play areas and schools, will benefit a total of 1,030 
local community members, including 590 children.   
 

 Inter-institutional follow-up on Rapid Response activities 
 
In August, Colombia Responde and the GRCT held the first Departmental Consolidation Council, meeting 
with municipal and departmental authorities including the Armed Forces to present advances in the 
implementation of the PNCRT.  This event was an important step in connecting government institutions to 
ensure consistency in the implementation of the consolidation strategy in all of the veredas in the focal 
consolidation area of Caqueta, and served the dual purpose of following up on certain goals for each of the 
strategy’s components.   
 
This quarter, Colombia Responde collaborated with the GRCT and departmental and municipal authorities to 
formulate a range of short- and medium-term social development activities which are currently under review 
and finalization by CELI-Central before being presented to USAID.  They include supporting a local festival 
for the patroness of Chaira (Diosa del Chaira) and a sports program in La Montañita, as well as forming a 
municipal youth counsel in Cartagena del Chaira and organizing various donations to schools in Cartagena del 
Chaira that include furniture, a library, cafeteria supplies, libraries, teaching guides, and playgrounds.   
 

 Medical fair and in-kind donations link citizens to national and local government 
 
More than 1,500 people attended the institutional fair on health, held on August 18 and 19 in the urban 
center of Cartagena del Chaira. The fair promoted medical services to the community, with a group of health 
care practitioners providing medical consultations to visitors. Colombia Responde provided donations of 
mobility medical devices such as wheelchairs and canes, which the mayor presented to 98 handicapped 
citizens. The GOC was present during the event with the participation of institutions such as the Department 
of Social Prosperity, SENA, INCODER, Agricultural Bank and ICBF offering a portfolio of services, which 
were well received by the community. USAID and Colombia Responde contributed to this initiative through 
in-kind donations for $10,000 USD. 

School playground in Union Peneya 
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 Promoting Art and Culture  
 
One of the needs prioritized by the communities in the municipalities of Cartagena del Chaira and La 
Montañita during the vereda workshops was the improvement of their cultural centers. To this end, Colombia 
Responde in coordination with the alcaldías made a donation of musical instruments to the community of La 
Union Peneya in La Montañita and the cultural center in Cartagena del Chaira. On September 3 and 4 more 
than 118 instruments like guitars, trumpets and clarinets were delivered to the mayors by Colombia 
Responde’s field professionals. These instruments will help supporting musical education and training for 
youth in need. USAID and Colombia Responde supported this initiative with a contribution of $9,581 USD. 
 
Economic Development 
 

 Promoting productive alliances 
 
In September, Colombia Responde and the GRCT received notice that MADR had approved three projects 
through its Program Supporting Productive Alliances (Programa de Apoyo a Alianzas Productivas) totaling 
$1,550,556 USD.  Colombia Responde’s contribution will be $484,444 USD, pending USAID approval at a 
REC scheduled for November 2.  These projects will benefit a total of 129 families in Caqueta’s focal 
consolidation area, establishing 105 hectares of cocoa and 282 hectares of rubber, for a total of 387 
productive hectares. 
 
Good Governance 
 

 Strengthening local governance 
 
In August, six fichas were presented and approved to strengthen local governance and institutional structures 
totaling $224,756 USD, with Colombia Responde contributing $71,728 (32%) and leveraging $153,023 (68%) 
in support from strategic partners in the national, departmental and municipal governments.  Activities 
include an inter-institutional workshop to identify opportunities for collaboration and coordination in 
Cartagena del Chaira and the strengthening of project banks in the three municipalities of the Caqueta focal 
consolidation area, and dissemination of the Departmental Development Plan (DDP).  All activities are 
scheduled to launch in September and will take approximately 4 months to implement, while production and 
dissemination of the Departmental Development Plan was in September (see below).   
 

 Dissemination of the Departmental Development Plan 
 
In September, Colombia Responde and the GRCT disseminated the results of the Departmental 
Development Plan (DDP) to the three municipalities in the focal consolidation area.  Program staff held a 
meeting in San Vicente del Caguan on September 11th, and in La Montañita and Cartagena del Chaira on 
September 13th.  A total of 310 people participated in the events, and received paper and electronic copies of 
the plan, which were donated by the Governor’s Office.  The Department has dedicated a total of $8,472 to 
disseminate the DDP to the remaining 13 municipalities outside of the focal consolidation area.   
 
Infrastructure and Connectivity 
 

 Significant progress toward electrical connectivity 
 
The fourth Operating Committee for the ELECTROCAQUETA project was held this month to review the 
technical designs that were carried out as part of the Pre-investment process.  The consultant contracted by 
Colombia Responde and local counterparts presented the results, which will be submitted to the FAZNI 
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Fund to leverage additional resources for this ambitious project.  The committee gave minor feedback, which 
will be incorporated into the study and presented during the final committee meetings in November.    
 

 Improving critical transportation infrastructure 
 
On September 11, the Governor’s Office, Battalion of Liborio Mejia, UACT and Colombia Responde 
initiated construction to improve three 
critical points of Kilometer 33 on the road 
between Libano and La Union, which were 
recently damaged by severe storms and have 
affected over 1,200 people.  On September 
15 and 21, Colombia Responde carried out 
visits to the construction site in order to 
provide oversight of activities and their use 
of materials, as well as advance the 
construction of a double culvert and 
retaining wall for Kilometer 18.  A 
temporary detour was established along the 
side of the road, and the concrete wall will 
be poured in October.  The community will 
contribute $6,667 USD, and Colombia 
Responde has dedicated $57,222 to the 
reconstruction effort, which is expected to 
take one month to implement.   
 

 Planning for infrastructure development 
 
Colombia Responde has been collaborating with the GRCT and departmental and municipal authorities to 
formulate a range of infrastructure activities which are currently under review and finalization by CELI-
Central before being presented to USAID.  These activities are in direct response to needs identified by 
communities via the participatory methodology, and include the construction of a school cafeteria in the 
Laguna del Chaira school, the donation of solar panels to provide electricity to three vereda schools, and 
building a conference room for local justice proceedings in San Vicente del Caguan.   
 
 
3.3 CAUCA / VALLE DEL CAUCA 
 

Program Administration 
 

 Laying the foundations 
 
CELI-Central has established and ramped up its Cauca regional office in close concert with the UACT, 
holding coordination meetings with the Governor’s Office and the Department of Social Prosperity.  In July 
and August, Colombia Responde collaborated with the Regional Consolidation Unit in Cauca to formulate 
rapid response activities based on the needs identified through vereda workshops carried out during the first 
semester of calendar year 2012.  Colombia Responde staff also concentrated on building relationships with 
other government institutions, USAID implementers and NGO’s that have a presence in the focal 
consolidation area, in order to coordinate activities and assistance in Cauca and Valle del Cauca.   

The Kilometer 18 retaining wall, photographed during a site visit. 
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The product of these efforts is a work plan that focuses on sanitation and potable water solutions, land and 
economic development, and institutional strengthening projects totaling around $1.5 million in CELI-Central 
Commitments. These priorities will be ratified through an upcoming series of vereda workshops to be 
conducted in the coming months.  
 
In September, Colombia Responde 
worked with the GRCT to review the 
rapid response activities identified 
through the vereda workshops carried out 
by the GRCT prior to the launch of 
Colombia Responde’s Cauca program.  
This review resulted in the prioritization 
of activities based on the following 
criteria (in order of importance):  level of 
institutional coordination, resources 
leveraged, and impact/ coverage.  
Colombia Responde and the GRCT 
agreed to collaborate on the development 
of proposals for short-term education, 
health, local capacity-building and social 
infrastructure projects.  Santander de 
Quilichao was prioritized because the GRCT has not yet been able to provide rapid responses to the needs 
identified in this municipality.  
 
Social Development 
 

 Preparing for vereda workshops 
 
In September, Colombia Responde received USAID approval to carry out 26 vereda workshops in the 
municipalities of Santander de Quilichao and Miranda.  In addition, Colombia Responde collaborated with 
the GRCT to plan and carry out follow-up to the first series of workshops that the GRCT carried out prior to 
the establishment of the Colombia Responde regional office.  Follow-up will focus both on institutions and 
communities, linking the needs identified in workshops with institutions’ planned activities through work 
with the COMPOS and Municipal Rural Development Councils, and maintaining engagement with 
communities that participated in the workshops.   
 

 Rapid response activities 
 
In August, the Cauca/ Valle del Cauca regional teams of Colombia Responde and the UACT visited five 
veredas across five municipalities to plan activities to benefit 470 families, including many Afro Colombians.  
These activities were presented and approved later this month.  In addition to carrying out the design and 
planning for facilities in Miranda, Corinto and Caloto, as detailed in the July report, representatives of 
Colombia Responde and the GRCT met with JAC representatives from the area to give an overview of the 
participatory methodology and Colombia Responde’s role as a strategic partner in implementing the PNCRT.  
This meeting provided an important space for reaching agreements on counterpart commitments of 
documents, funding, and project development with the municipalities and other institutions including 
Coldeportes and Indeportes.  A working agreement was reached to set up a “food for work” program, which 
will serve as an in-kind donation, as part of World Food Program assistance coordinated by the Department 
of Social Prosperity.  In the municipality of Caloto, Colombia Responde will work with the GRCT and 
municipal and regional officials to build a multi-purpose meeting space for the community, which will cost 
approximately $6,000 USD.   
 

Colombia Responde’s regional team in Cauca 
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 Planning short- and medium-term activities  
 
In addition to identifying and developing the aforementioned activities, in August and September Colombia 
Responde and the GRCT collaborated to follow up on additional opportunities identified in the Work Plan.  
Specifically, local authorities identified needs for a health center in Mondomo, a populous center in Santander 
de Quilichao, to benefit approximately 8,000 people, as well as equipment for a school cafeteria in a rural 
vereda of Santander de Quilichao and a playground in Miranda.  These activities are consistent with needs that 
were identified in vereda workshops held by the GRCT.  Finally, to respond to local government needs 
Colombia Responde is in the process of developing a range of activities to improve local governance 
capabilities, including enabling local access to national resources, including regalias and calls for proposals, and 
the development of project banks.  Various co-financing options are currently being explored, and projects 
are being developed in concert with local authorities in order to deepen their capacities through practical 
experience.   
 
Infrastructure and Connectivity 
 

 An urgent need for infrastructure development 
 
Planning sessions in Cauca/ Valle del Cauca identified an urgent need for the development of drinking water 
infrastructure and basic sanitation systems in Santander de Quilichao.  This multi-phase project will include 
larger-scale projects such as building two aqueducts and setting up water treatment plants, requiring feasibility 
and design studies.  Colombia Responde and the GRCT have set up meetings with the relevant public entities 
to discuss water, sanitation, health and education in order to review the processes for developing project 
proposals, as well as options for co-financing. 
 
Program Administration 
 

 Designing a communications strategy in Cauca 
 
On August 16th, representatives from five municipalities in Cauca and two municipalities in Valle del Cauca 
met with the communications units of Consolidación and Colombia Responde in Santander de Quilichao, 
Cauca. Participants discussed the design of a regional communications strategy, as well as challenges and 
opportunities regarding the use of the term consolidación in the branding of programs that will be carried out in 
collaboration with local government authorities. Future communications efforts will be directed towards 
building local communities’ trust in government institutions and encouraging inter-ethnic coexistence via a 
media strategy that will be rolled out in September, during planned vereda workshops and rapid response 
efforts.  These workshops will place a special emphasis on activities for youth.  Partly as a result of this 
meeting, CELI-Central requested and was granted by USAID a Branding Exception for the use of the term 
consolidación in Cauca; please see section 1.1 for more details.   
 
 
3.4 META (LA MACARENA) 
 

Social Development 
 

 Regional recruitment prevention efforts 
 
From mid-June through mid-July, 1,300 children from Meta participated in cultural camps consisting of 
educational and cultural sessions, providing children with recreational activities during their time off from 
school.  To ensure sustainability in the theme of recruitment prevention, a consultant has been contracted to 
create and operate a committee for the prevention of forced recruitment.  In September, Colombia Responde 
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followed up these activities by convening the first Inter-institutional Committee for the Prevention of Forced 
Recruitment, which is presided over by the Governor’s Office and has as its members the nation’s key 
programs and institutions that share the objective of preventing and protecting vulnerable populations from 
recruitment. During the first session, the committee defined tasks and created a work plan for the 
development of a Departmental Action Plan for the Prevention of and Protection from Recruitment.   
 

 Implementing the participatory methodology 
 
During the month of September, Colombia Responde and the GRCT coordinated with municipal mayors to 
hold six nucleus assemblies and 36 vereda workshops in Meta.  This represents significant progress towards the 
goal of carrying out a total of 12 nucleus assemblies and 82 vereda workshops targeted by the GRCT during 
this second phase of rolling out the participatory methodology in the region.  The needs and other feedback 
discussed during the workshops are in the process of being systematized, retaining the order of importance 
identified by the communities.  These results, in turn, will serve as a roadmap for territorial reconstruction 
and consolidation in the area.  They will be presented at the Regional Technical Committee to incorporate the 
feedback of public institutions and serve as a basis for coordinating with institutional partners to implement 
identified activities.   
 

 Planning and assessing quarterly performance at the Technical Committee Meeting 
 
On August 16 and 17, the staff of Colombia Responde and Consolidacion’s Meta offices reviewed 
achievements against the quarterly action plan and identified opportunities for additional coordination and 
collaboration. An important outcome of this event was an agreement by the regional directors of Colombia 
Responde and Consolidación to hold weekly coordination meetings to harmonize implementation of an 
increasing number of activities under implementation in the coming months. Colombia Responde and 
Consolidación are exploring the possibility, with the mayors’ offices, of contracting additional technical staff 
within the municipalities and to set up a common meeting and working space in order to foster further 
coordination of activities within and across technical areas. 
 
Economic Development 
 

 Roundtable and economic forum in Ariari brings together key stakeholders 
 
The Departmental Roundtable on Economic 
Development was held in July, with the 
participation of representatives from the 
Departmental Secretary of Agriculture, Banco 
Agrario, provincial agroindustry centers 
(CPGAs), mayor’s offices,  the private sector 
(including FEDECACAO, La Alquería and El 
Recreo), and producers’  associations.  The 
Roundtable organized the first Forum on 
Economic Development for the Ariari area, 
which was held on September 21 to promote a 
common economic development agenda in the 
Ariari region, which includes the six focal 
consolidation municipalities in Meta. More than 
15 producers’ associations, universities, and 
various GOC institutions participated in the 
event, along with representatives from 
Consolidación, USAID and Colombia 
Responde. Colombia Responde presented the results of a study on the implementation and improvement of 

A range of stakeholders came together to learn about and 

discuss economic develoment opportunities for Ariari. 
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sugar cane crops in Meta. The result of this important event was an agreement for an inter-institutional 
agenda to focus on local and regional development in thematic areas such as research and technology 
transfer, agro-industry, training and Education, technical support, social and business development, 
entrepreneurship and marketing. 
 

 Strengthening local capacity in Ariari 
 
To follow up on the Departmental Roundtable on Economic Development’s July meeting, Colombia 
Responde developed and received approval for numerous fichas for economic development activities in the 
Meta region, which will permit Colombia Responde to provide support to eight businesses and organizations 
in the municipality of Puerto Rico, incorporating approximately 200 local producers.  In addition, Colombia 
Responde will continue to support the development of six Plans for Technical Assistance in Agriculture, 
targeting six production chains involving a total of 2,500 producers across the six municipalities.  This will be 
carried out through the Agroparques CPGA, thereby strengthening local capacity to promote economic 
development in the region.  
 

 Supporting the dairy industry in Vista Hermosa and Puerto Rico 
 
Colombia Responde continues to work with the GRCT and the dairy companies La Alqueria and El Recreo 
to develop a financial and technical assistance model for two milk producers’ associations in Vista Hermosa 
and Puerto Rico.  This model will bring together a group of 100 producers, generating associative credit and 
providing technical assistance for them to boost productivity and production conditions, especially the quality 
and hygiene of the milking process.   
 

 Analyzing microfinance opportunities in Meta 
 
In mid-September, Colombia Responde completed the first phase of a microfinance diagnostic study in Meta. 
The research analyzed current microcredit supply and the potential implementation of microfinance and 
similar financial services to all economic sectors in the region. The outcome of the study revealed that there is 
a significant demand for services in the agricultural sector with more than 5,500 potential producers 
demanding these services. In urban centers there is also great potential to develop micro-financed projects in 
tourism, clothing and food processing industries. The second phase of this initiative entails coordination with 
financial institutions to customize micro financing programs, with the Agrarian Bank being the one with the 
greatest potential in the region. Similar studies will be carried out in Tolima, Caqueta and Cauca. This 
ambitious project is a joint initiative of Colombia Responde providing logistical support, and a contribution 
of $9,500 USD. 
 

 Technical Agricultural Assistance Plans 
 
In September, Colombia Responde released six Technical Agricultural Assistance Plans through the CPGA 
Agroparques, for the six municipalities that make up the focal consolidation area of Meta.   The six plans, 
which are directed towards six production chains that include a total of 2,500 producers, seek to strengthen 
local economic development capacities—a key pillar of the PNCRT.  They will be presented to MADR’s 
Equitable Rural Development (Desarrollo Rural con Equidad; DRE) to compete for resources from the 
Technical Assistance Incentive Program.  
 
Good Governance 
 

 Strengthening municipal and regional governance 
 
On July 9, USAID approved five fichas totalling $1M USD, and Colombia Responde spent the remainder of 
the quarter preparing to launch activities and contracting the necessary personnel.  These activities will serve 
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to strengthen the capabilities of local institutions to manage their resources, efficiently respond to the 
challenge of implementing the Victims’ Law, and create the conditions necessary for enabling citizens to 
access local judicial systems.  Four consultants were contracted to help local authorities establish project 
banks (bancos de proyectos), which will be key to enabling local access to departmental and national resources by 
responding to calls for proposals and other opportunities that arise.  Nine consultants were contracted to 
further support the development of 26 infrastructure projects and eight economic development projects that 
will be presented to the National Royalties (Regalias) System for approval during the current call for proposals.  
Finally, two lawyers were contracted to assist the municipalities in their legal defense.  In order to implement 
the Victims’ Law (Ley de Victimas), three lawyers have been contracted and four psychologists will be 
contracted (one per municipality and two for La Macarena) to provide training and information about the 
Law and implement systems for registering victims.  In this vein, Colombia Responde has moved forward to 
support the municipal attorneys (personerías) with computing equipment and with an assistant to improve the 
activities of these offices in the framework of the Victims’ Law.  In addition, the call for applications was 
opened to identify consultants to support each of the municipalities in developing Security and Coexistence 
Plans.   
 

 Enabling local governments to access the national royalties fund (regalías) 
 
During the first week of August, a planning workshop was held in Villavicencio to identify the projects to be 
presented to the National Royalties Fund (regalías) in La Macarena. Mayors and delegates from four 
municipalities of La Macarena met with representatives from the National Consolidation Unit, Colombia 
Responde, and other USAID contractors. Based on previous meetings and information from the 
participatory vereda workshops, attendees identified and prioritized 60 projects including infrastructure 
improvement and social and economic development. Participants attended a training session on national 
directives and protocols for formulating regalías projects. Colombia Responde is providing $123,156 USD in 
training and technical assistance to formulate projects, while local governments have committed $37,967 USD 
to complete this initiative. 
 
Infrastructure and Connectivity 
 

 Improving the quality of education  
 
In July, Colombia Responde and the UACT met with Meta’s Secretary of Education to set up an institutional 
agreement to address educational infrastructure needs in the focal consolidation area.  In the Departmental 
Development Plan, the Secretary is responsible for improving the quality of education, and therefore of 
school facilities, at one hundred and sixty schools.  Colombia Responde is in the process of developing ten 
fichas for activities that will seek to combine the efforts and funds of the Secretary, municipal government and 
CELI-Central in this effort.  These fichas will be presented to USAID in the coming months. 
 
Land Issues 
 

 Expanding the capacity of the Land Restitution Unit 
 
In August, Colombia Responde worked with the Land Restitution Unit to identify areas for collaboration in 
preparing to implement the administrative phase of land restitution in the Meta focal consolidation area.  On 
September 20th, Colombia Responde received USAID approval for two significant land projects in Meta.  
The first activity will improve the Restitution Unit’s capacity to handle its high volumes of work and meet set 
goals by contracting a team of professionals via a technical committee to carry out discrete, tertiary functions 
including: the establishment of community brigades to validate and standardize official data; the 
identification, study and analysis of land restitution and formalization cases; and the provision of inputs for 
the inclusion of properties in the RTDAF or programs to organize land tenancy and rural development.  This 
will not only enable the GOC to advance in key areas of its land restitution and territorial reconstruction 
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agenda, but it will strengthen the public’s trust in its institutions—a key aspect of effective governance and 
consolidation.  Colombia Responde will provide 63% ($2,762,703 USD) of the activity costs, leveraging the 
remaining 47% ($1,512,250 USD) in public funds from the Restitution Unit.  The second project will focus 
on the formulation of an Environmental Management Plan, in order to prepare public institutions for the 
restitution and formalization process through the titling of vacant rural properties, thus promoting the 
region’s socio-economic growth.  This activity costs a total of $722,222 USD, with Colombia Responde 
covering 63% ($433,333) of the activity costs and leveraging the remaining 47% ($288,889 USD) from 
CORMACARENA, the Governor’s Office, and SINCHI (Institute for the Scientific Investigation of the 
Amazon).   
 
 
3.5 SOUTHERN TOLIMA 
Social Development 
 

 Rapid response activities 
 
In close coordination with the UACT and local government officials, Colombia Responde provided 
donations to 31 veredas during the month of July, 23 veredas in August, and 103 veredas in September.  
Donations included playgrounds, school supplies, and equipment for school restaurants and libraries.   
 

 Summer camps for recruitment prevention 
 
As discussed in depth last quarter, Colombia Responde participated in the operation of cultural summer 
camps for children in 8 zones in Tolima during June and July. The activities reached over 800 children 
identified as being in imminent risk of forced recruitment, providing them with the opportunity of 
participating in artistic and cultural activities.  On July 18th, Colombia Responde held closing events in all of 
the project sites, incorporating mayoral speeches, reflections by the children, and showcases of songs, dancing 
and music. 
 

 Departmental table on recruitment prevention and protection 
 
On August 8th, Colombia Responde worked with local and departmental partners to carry out the first 
Roundtable on Prevention and Protection from Recruitment.  The goal of this event was to review proposals 
submitted by public institutions in this thematic area, and follow up on proposals that had been approved at a 
municipal-level Prevention and Protection workshop that was carried out in Chaparral in March 2012.  The 
August Roundtable included an expert review of salient issues in recruitment prevention and protection, 
including Decree 0552, which established the Vice President’s Inter-Sectorial Commission for the Prevention 
of Recruitment.  Gladys Giraldo, the leader of this Commission, gave an overview of updates to this 
legislation, which included the redefinition of risks as including sexual violence.  The GRCT and Colombia 
Responde actively participated in the event, discussing the model of inter-institutional coordination that was 
carried out via recruitment prevention summer camps in June and July 2012, as well as other proposals in this 
area.   
 

 Promoting physical activity and school attendance 
 
During the month of September, sports equipment donations were delivered in Southern Tolima to provide 
an effective vehicle through which personal and social development in young people can be positively 
affected within a forced recruitment prevention context. Colombia Responde supported this initiative with a 
contribution of $25,300 USD. Fifty-eight bicycles were distributed in the vereda Las Cruces in Ataco, and the 
veredas of Guayabal and San Miguel in the municipality of Chaparral. These donations are twofold, in addition 
to providing equipment for sports facilities in the area, many of these bikes were given to children and young 
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people who live far away from their schools---for whom commuting to school daily imposes a great effort. 
These rapid response actions have a direct impact on social and educational development of the communities. 
 

 Medical fair and in-kind donations link citizens to government 
 
More than 4,700 men, women, elders and 
children attended the institutional fair on 
health, held on August 18 and 19 in the nucleus 
of El Limon, municipality of Chaparral.   
 
More than 20 government institutions and 
community organizations participated in the 
fair, promoting and providing medical services 
to the community. Representatives of 
organizations including the mayor’s and 
governor’s offices, the Department of Social 
Prosperity, SENA, INCODER, Banco Agrario 
(The Agricultural Bank) and the ICBF provided 
services such as general medical dentistry, 

pediatrics, optometry, gynecology, immunizations, physical 
therapy, psychology, pharmaceutical services, vaccination.  The 

fair also provided targeted services to victims of armed conflict, which included occupational training and 
social skills workshops by SENA, preventative education about drug addiction and domestic violence, 
hairdressing, and the scheduled delivery of bienestarina, a nutritive, amino acid-rich substance made of flour 
and skim milk powder and enriched with vitamins and minerals.  Colombia Responde contributed $27,778 
USD to this initiative, which cost a total of $118,589 USD. 
 
Economic Development 
 

 Building the cocoa industry 
 
On July 16th, the cocoa producers’ association APROCACHARCO and Colombian Responde signed a grant 
agreement to improve the quality of cocoa beans and therefore the income of 100 cocoa grower families in El 
Limón, Chaparral.  Colombia Responde and the GRCT advanced this initiative in August.  The project aims 
to provide cocoa farmers with infrastructure and technical assistance to improve cocoa collection, grain 
processing and marketing strategies.  It involves public and private investments totaling $489,000 USD. 
Chaparral’s government will contribute $15,400 USD; the private sector will provide funding for $64,000 
USD from Casa Luker S.A and SURA Group; the Cocoa Producers Association of Southern Tolima 
(APROCASURT) will supply $352,000 USD, and Colombia Responde will invest $57,563 USD, to be 
executed between July 2012 and January 2013. 
  
Three Operating Committees held meetings during the month of August to identify the beneficiaries through 
a series of surveys, and to hire consultants and providers to supply equipment and technical support for the 
project. Four informational meetings were scheduled with the selected participants in El Limón on August 
21st and 22nd to establish conditions and requirements for participation.   
  
On September 4 and 5, Colombia Responde initiated training activities with a tour of El Eden, a successful 
cocoa and plantain farm. These healthy and productive plantations serve as an important model and 
motivation for the cocoa producers, and a first step in their capacity-building as the farm’s owner shared 
technical information based on his experience in crop management.  Furthermore, twenty-seven cocoa 
farmers had the opportunity to participate in a weeklong training program with the chocolate company Casa 
Luker from September 24-28.  The cocoa producers who participated in the program also visited Luker Farm 

A child receives a free eye examination.   
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in a rural vereda of Caldas.  Over the course of the training, participants studied various aspects of cocoa 
cultivation, including technology for the establishment and rehabilitation of plantations, how to measure and 
improve cocoa bean quality, and marketing and market trends.  The other APROCHARCO cocoa producers 
participating in the project will receive the same training in October and November 2012.  
  
In September, Colombia Responde also advanced in the development of the Farmer Field School as part of 
the project’s training plan, training cocoa producers in issues including integrated pest and disease control, 
safe handling of pesticides, environmental management plan, safety and occupational health. 
 
 

 Technical assistance to apply for MADR’s Forestry Incentive Certification 
  
In late July, Colombia Responde contracted 5 experts to work with the municipality of Chaparral to identify 
candidates and help them apply for MADR’s Certification in Forestry Incentives, a program that will share 
the cost of planting and maintaining new forest plantations.  Rubber plantations hold great potential in this 
regard, as they can be preserved even after the end of their production cycle (40 years) as a form of 
environmental protection.  In addition, the 
economic benefits these agro-forestry systems 
will be inter-generational because production 
and income generation can occur in the medium 
term, and can be combined with shorter-term 
income generation projects.  Colombia 
Responde and the GRCT were able to take 
advantage of the Chaparral Consolidation Fair to 
initiate the process of making contacts with the 
municipal government, JAC, and community 
that had expressed interest in this program 
during the vereda workshops.  On August 27, a 
coordination meeting was scheduled with field 
professionals working on identifying candidates 
to apply for this national program. As a result, 
97 candidates were identifying, with the potential 
to reforest a total of 185 hectares.  In September, the field team carried out the process of collecting 
secondary information via surveys, which will serve as an input for the Forest Management Plans (FMP) that 
MADR requires as part of the application process.  Colombia Responde is collaborating with the 
Departmental Secretary of Agriculture and the Rubber Confederation of Colombia to provide technical 
support to develop complete and accurate FMP’s, which will be registered by the middle of October.   
 
Good Governance 
 

 Territorial consolidation fairs 
 
This month marked the launch of Tolima´s Territorial Consolidation fairs in Chaparral and Rioblanco.  These 
events provided an opportunity for more than 20 public institutions to inform citizens about the services that 
they provide to the area, and projects in development.  The fair also served as a space to discuss and develop 
new initiatives among the public sector and local agricultural associations.  The Regional Management 
Centers for Territorial Consolidation and Colombia Responde´s contributions to the institutional fairs in 
South Tolima total $33,000 USD matched by a GOC investment of $27,000 USD.  During the event, the 
Municipal Council for Social Policy (COMPOS) and the Municipal Council for Rural Development (CMDR) 
were officially introduced with an average of 200 participants. 
 

 Needs assessment will shed light on the state of municipal legal systems  

Local producers touring a prosperous farm to study the 

application of best practices. 
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On August 27, Colombia Responde initiated the program “Judicial Defense of the State” in the focal 
consolidation municipalities.  This activity seeks to prevent or limit unlawful damage claims, and strengthen 
the defense of municipal interests in the judicial process.  To this end, Colombia Responde contracted a legal 
consultant who carried out visits to the four municipalities, sharing information about the program objectives 
with municipal officials.  The product of the first phase of this initiative will be an assessment of the court 
processes of municipalities, including an overview of the legal actions and economic claims that are currently 
in place in the municipalities, and proposed additions and revisions in order to strengthen and complement 
the system.   
 

 Coordinating governance efforts in Chaparral 
 
On August 31st, a planning workshop was carried out in Chaparral as part of the GRCT and Colombia 
Responde’s joint governance development process.  Municipal authorities participated in the event to review 
day-to-day program development and implementation issues, define the roles and responsibilities among 
strategic partners, and carry out a needs assessment for good governance activities.  Planning emphasized the 
critical role of local government in building community confidence in public institutions, and sought to assess 
the municipality’s strengths and weaknesses in terms of accounting and public financial management, auditing 
and internal controls, information systems, and implementation of the Archives Law, project banks, the 
Victims’ Law, security and coexistence policy, representation of women, youth, children, elders, and 
indigenous populations.   This in-depth assessment was recorded and will be tabulated and carried into an 
action plan in order to serve as a fundamental input for the development of good governance activities.   
 

 Formulation of the Departmental Plan for the Prevention and Protection of Human Rights 
Violations  

 
On September 14 and 15, the municipality of Ataco hosted an inter-institutional workshop to draft Tolima’s 
plan for prevention and protection for Human Rights and IHL violations. Representatives from the four 
municipalities of Southern Tolima attended the event along with delegates from the governor’s office, the 
Ministry of the Interior, the Victim’s Unit, NGOs, and the Regional Consolidation Unit (GRCT). The results 
of this meeting were a detailed risk map and protocols of action for each of the risk scenarios identified, 
which will be incorporated into each municipality’s Transitional Justice Committee. In addition, the mayor’s 
office launched the third phase of a Peace Seminar, a pedagogic strategy implemented in the educational 
institutions of Ataco to promote a “culture of peace.” This award-winning initiative, which is part of the 
municipality’s development plan, covers 6,000 children and adolescents in 95 schools. The GOC supported 
this initiative by providing “Peace Handbooks” and logistical support for $3,252. Colombia Responde 
facilitated the transportation of teachers from rural schools in Ataco and provided further logistical support 
for $4,000. 
 
Land Issues 
 

 Progress towards land restitution in Balsillas 
 
Within the framework of the Action Plan, the Land Restitution Roundtable also agreed to provide logistical 
support to the Land Restitution Unit of Balsillas, which is in the municipality of Ataco.  Colombia Responde 
is contracting and covering the cost of transportation of a support team for the Restitution Unit.  Contractors 
include two individuals to notify applicants of the status of the requested titles, three clerks, and two 
topographers.  On July 31st, a multi-institution delegation paid an official visit to the vereda of Balsillas, in 
Ataco, to advance the identification of 34 of the 57 abandoned properties whose titles will be officially 
requested at the end of August.  During the visit it was found that the local community was well informed 
and open to land restitution processes. These activities represent a holistic approach to land restitution and 
formalization, which is a priority USAID pursuit, and will serve as a model for other CELI-Central regions. 
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 The Land Restitution Roundtable’s Plan of Action adopted and under implementation 
 
On July 25th, the fourth Land Restitution Roundtable was held with representatives of the Tolima regional 
government, UACT, the Ministry of Agriculture, the Land Restitution Unit, INCODER, IGAC, the armed 
forces and Colombia Responde. Participants approved an Action Plan presented by the GRCT, as well as 
eight (8) priority activities including the updating and organization of the regional INCODER office’s filing 
system, the execution and titling of 483 properties for public entities and 143 properties for private entities, 
professional and technical training in land restitution and titling issues, and support to the Land Restitution 
Unit to manage restitution processes for the next three years.   
 

 Formalization of public and private properties 
 
In August, Colombia Responde received approval for a ficha to work with the Restitution Unit in order to 
formalize 483 rural public properties (108 in Rioblanco, 97 in Ataco, 174 in Chaparral and 103 in Planadas), 
the majority of which contain schools in need of structural updates and improvements.  By clarifying property 
rights, this process will enable and encourage investment in infrastructure, including planned renovations to 
schools and other public services, and begin to regulate property values and income generation, as well as 
limit illicit crops and land disputes.  The Departmental Secretariats of Planning and Agricultural Development 
and the presidents of local JACs jointly led the process of linking 135 property numbers and property 
histories to the properties of public schools.  Colombia Responde will contribute $285,000 to these efforts 
over the next three years, and has initiated the process of identifying and contracting personnel for the 
endeavor. Colombia Responde will also support the formalization of 100 private properties in Southern 
Tolima for a total investment of $137,000, of which CELI-Central will contribute with 57,000 matched by 
GOC funding of $80,722. 
 

 Supporting the Administrative Phase of the Restitution Unit 
 
This quarter, USAID approved an activity to support the implementation of the Restitution Unit’s 
administrative phase, for a total of $4,274,953.  The GOC will contribute 65% of the project’s total value in 
human resources, logistical and financial resources for the next three years.  The RU and Tolima’s authorities 
will provide prioritized attention to the municipalities targeted by the Consolidation policy. 
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4 OPERATIONAL CONTEXT 
 

4.1 CAQUETA 
 
The department of Caqueta is a strategic location for the FARC, as it is a source and transit zone for cocaine 
both within the country and abroad.  The most aggressive groups in the country have a significant presence in 
all of the municipalities in the focal consolidation area, and they regularly carry out acts of terrorism and 
extortion against the civilian population and petroleum industry, which extracts oil from San Vicente del 
Caguan and then transports it to Huila via the main viaduct. Violence has been increasing, due to a 
combination of factors including the upcoming peace negotiations the movement of guerilla away from 
military activities in the Department of Tolima and near Cartagena del Chaira, towards more rural areas near 
San Vicente del Caguan.  
 
In July, in the course of making follow-up visits on donations made to schools in the veredas of Balcones, La 
Tigrera and the inspección of Palma Azul in de La Unión Peneya, in the municipality of La Montañita, 
Colombia Responde staff was detained by an illegal group and had to delay this activity.  Other follow-up and 
oversight visits to the municipalities were temporarily put on hold due to security concerns.  While it is 
possible that this theft was perpetrated by the FARC, if it was actually carried out by a criminal group outside 
of the FARC then it may signify a loss of territory by the FARC. 
 
The National Police and Army have both reported that the Mayor of Cartagena del Chaira faces ongoing 
threats from the FARC, which seeks to undermine his authority.  In August, three JAC representatives in the 
municipality of Cartagena del Chaira, representing the veredas of Remanso, Playa Verda, and Yaicoje Bajo 
reported that illegal armed groups in the area told them that they cannot continue carrying out consolidation-
related activities, due to the policy’s promotion of voluntary illicit crop eradication.  
 
On August 15th, the Regional Director of the GRCT in Florencia received a flyer from the Teofilo Forero 
section of the FARC threatening all functionaries that are part of the UACT, and stating that they would be 
treated as members of the military.  This flyer was reviewed by military authorities, who convened the 
Regional Directors of the GRCT and Colombia Responde in Caqueta, as well as other military representatives 
in order to identify security measures that could be taken in the area, as well as corresponding legal actions. 
 
4.2 CAUCA/ VALLE DEL CAUCA 
 
Cauca is part of a strategic corridor for arms and drug trafficking, which connects Cauca, Valle del Cauca and 
Tolima.  It is clear that the illegal armed groups in the area do not want to lose control in the area, as 
evidenced by their increased presence and recruitment activities in the face of increased military and police 
presence and the establishment of military units on the territories.  Many municipalities in Cauca have been 
the targets of terrorist attacks by the FARC. Several people have died as a result of the complex security 
situation in Cauca and Valle del Cauca in recent months.   
 
During the month of July, Cauca attracted international attention when, in response to increased activities by 
illegal groups, the armed forces attempted to strengthen their presence in the protected indigenous territories.  
Indigenous groups requested that all armed entities, including FARC, illegal groups, and GOC forces 
withdraw from the area. This initiated a series of widely broadcast events that included the physical removal 
by indigenous people of military personnel from the area of Toribio and intervention by the President, who 
traveled to Cauca. A roundtable was set up between indigenous associations and the GOC in order to 
negotiate State presence on indigenous territories in Cauca. 
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The most affected municipalities, Corinto, Caloto, Santander de Quilichao, Florida and Pradera, lie within the 
focal consolidation area.  One theory about this uptick in activity is that criminal gangs, made up partly of 
demobilized and reintegrated armed groups, are forming alliances with the FARC.  The bands serve as 
support networks for both guerrilla and drug trafficking organizations, which are currently fighting to control 
the territory and micro-drug trafficking networks, extorting merchants and deepening the sense of insecurity 
in Cauca and Valle del Cauca.  However, recent military reinforcements to the area have made progress in 
containing certain activities. 
 
4.3 META 
 
Although military operations in the area have yielded positive results for the armed forces in Meta, the FARC 
continue to carry out extortion against businesses and citizens, as well as violent attacks which have killed 
some civilians including minors.  This behavior takes both a physical and psychological toll on the civilian 
population.  This quarter, the Eastern Block of the FARC continued to burn buses and to detonate explosive 
devices to extort transportation companies. However, one of the key leaders behind the explosions was killed 
by the armed forces.  Therefore, criminal conduct this quarter was more closely linked to the trafficking and 
possession of narcotics, signifying that the drug trade continues to be the FARC’s primary source of income.  
Another significant phenomenon in the region is the extortion that targets merchants and farmers.  It is 
important to note that the civilian population of Meta has a very positive view of consolidation and has been 
very receptive to activities carried out by the GRCT and Colombia Responde.  While law enforcement 
officials are aware that extortion is rampant, local farmers have not lodged formal complaints.  The focal 
consolidation area has also experienced an increase in small groups of 3-6 men carrying out recruitment and 
proselytizing operations among local youth and adults in order to gain credibility and control over local 
civilian populations.  
 
4.4 TOLIMA 
 
In order to implement an important territorial control plan in Tolima, the military carried out several 
operations in July and August, and increased its presence in the focal consolidation area.  This has 
significantly weakened the area’s illegal armed groups (mainly FARC).  However, terrorist support networks 
(RATs) and urban members of the FARC (milicianos) have maintained a presence in urban areas, and continue 
to place a huge strain on local commerce through widespread extortion and threats of violence.  During the 
same time period that summer camps were taking place within the focal consolidation area of Tolima, red 
veredas near the communities where the camps took place reported cases of recruitment and displacement due 
to threats of recruitment.  Also, in July the concejales (ombudsmen) and personnel of the municipality of Ataco 
received a threat by Front 21 of the FARC.  This was considered to be in retaliation for the improved sense 
of security in the area and the fact that 7 of 13 concejales live in veredas within the consolidation area.     
 
 
 



 

CELI-CENTRAL: QUARTERLY REPORT  –  JULY 2012 - SEPTEMBER 2012  28 

5 OVERALL PROJECT STATUS 
 
5.1 CONTRACTS AND GRANTS 
 
During the past quarter, the Contracts and Grants office focused on the implementation, modification and 
closure of existing activities and implementation of new activities. Ninety-six fichas for new activities were 
developed, processed and presented for approval; of these fichas, 87 were approved.  In addition, 101 
activities were carried out in the period of July, August and September.   
 
TABLE 3:  SUMMARY OF ACTIVITIES AND COMMITMENTS 

# activities 
CELI-Central 

Contribution

Counterpart 

Contribution
Totals USD

Received Fichas 96 $5,907,861 $7,517,822 $13,425,683

Approved Fichas 87 $5,334,786 $6,861,039 $12,195,825

Executed Activities 101 $3,819,644 $4,361,405 $8,181,049  
 
As detailed in the tables below, total approved activities during the reporting period reached a total of 
$5,334,786 USD. 
 
TABLE 4:  APPROVED ACTIVITIES AND COMMITMENTS BY COMPONENT 

Component # activities Totals USD

Social Development 31 $1,565,813

Economic Development 7 170,552

Good Governance 12 595,232

Infrastructure 19 906,115

Land 4 1,884,925

Cross-cutting 14 212,149

Totals USD 87 $5,334,786
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TABLE 5:  DETAILED LIST OF APPROVED ACTIVITIES FOR CAQUETA 

Project Code Component Project Name
Project Value 

(USD$)

Contribution 

(USD$)
Status

ED-02234-12 ECONOMIC DEVELOPMENT

APOYO Y ASISTENCIA TÉCNICA PROFESIONAL PARA COMPLETAR EL PROCESO 

DE FORMULACIÓN Y PRESENTACIÓN DE LOS PLANES GENERALES DE 

ASISTENCIA TÉCNICA DE C.CHAIRÁ Y LA MONTAÑITA, CONVOCATORIA 

INCENTIVO ECONÓMIC

$16,111.11 $10,000.00 Open

GOB-02233-12 GOOD GOVERNANCE
APOYO A JORNADA INTERINSTITUCIONAL DE ATENCIÓN A POBLACIÓN 

VÍCTIMA Y VULNERABLE DE CARTAGENA DEL CHAIRÁ.
$138,750.00 $12,083.33 Open

LND-02213-12 LAND

APOYO PARA LA LEGALIZACIÓN DE LA PROPIEDAD DE LOS PREDIOS FISCALES 

RURALES DE LOS MUNICIPIOS DE SAN VICENTE DEL CAGUÁN, CARTAGENA 

DEL CHAIRÁ Y LA MONTAÑITA EN EL DEPARTAMENTO DEL CAQUETÁ. 

$42,733.33 $30,916.67 Open

SD-02215-12 SOCIAL DEVELOPMENT

APOYO PARA LA CELEBRACIÓN DEL DÍA DEL CAMPESINO EN EL MUNICIPIO DE 

CARTAGENA DEL CHAIRÁ, MEDIANTE EVENTO PÚBLICO CULTURAL EL 21 DE 

JULIO DE 2012.

$6,115.56 $4,448.89 Open

SD-02227-12 SOCIAL DEVELOPMENT
DOTACIÓN COMPLEMENTARIA PARA LA CASA DE LA CULTURA DEL CENTRO 

POBLADO DE LA UNIÓN PENEYA - MUNICIPIO DE LA MONTAÑITA
$84,262.22 $39,817.78 Open

SD-02228-12 SOCIAL DEVELOPMENT
DOTACIÓN COMPLEMENTARIA PARA LA CASA DE LA CULTURA DEL 

MUNICIPIO DE CARTAGENA DEL CHAIRÁ.
$89,774.44 $34,481.39 Open

SD-02229-12 SOCIAL DEVELOPMENT

CAPACITACIÓN SOBRE LA IMPLEMENTACIÓN DE LA METODOLOGÍA DE 

ESCUELA NUEVA A DOCENTES DE BÁSICA PRIMARIA DE LAS SEDES 

EDUCATIVAS  EN LAS VEREDAS FOCALIZADAS PARA LA IMPLEMENTACIÓN DE 

LA PNC EN C. CHAIRA

$10,668.33 $5,335.00 Open

SI-02226-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

ELECTRIFICACIÓN RURAL DE DE LAS ESCUELAS MARIMBAS Y LA TIGRERA ALTA 

EN EL MUNICIPIO DE CARTAGENA DEL CHAIRÁ - CAQUETÁ
$118,288.44 $68,288.44 Approved

GOB-02241-12 GOOD GOVERNANCE
APOYO PARA EL FORTALECIMIENTO DEL BANCO DE PROGRAMAS Y 

PROYECTOS DE LA GOBERNACIÓN DE CAQUETÁ
$15,888.89 $13,666.67 Approved

GOB-02242-12 GOOD GOVERNANCE

APOYO PARA GARANTIZAR EL BUEN FUNCIONAMIENTO DEL BANCO DE 

PROYECTOS DE INVERSIÓN MUNICIPAL DE CARTAGENA DEL CHAIRÁ EN EL 

DEPARTAMENTO DEL CAQUETÁ.

$21,066.67 $12,066.67 Approved

GOB-02243-12 GOOD GOVERNANCE

APOYO PARA GARANTIZAR EL BUEN FUNCIONAMIENTO DEL BANCO DE 

PROYECTOS DE INVERSIÓN MUNICIPAL DE LA MONTAÑITA EN EL 

DEPARTAMENTO DEL CAQUETÁ.

$13,400.00 $11,733.33 Approved

GOB-02244-12 GOOD GOVERNANCE

APOYO PARA GARANTIZAR EL BUEN FUNCIONAMIENTO DEL BANCO DE 

PROYECTOS DE INVERSIÓN MUNICIPAL DE SAN VICENTE DEL CAGUÁN EN EL 

DEPARTAMENTO DEL CAQUETÁ.

$17,400.00 $12,400.00 Approved

SI-02268-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

CONSTRUCCIÓN DEL RESTAURANTE ESCOLAR PARA EL INTERNADO ESCOLAR 

DE SANTAFÉ DEL CAGUÁN,
$75,591.08 $54,528.86 Approved

SI-02270-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

CONSTRUCCIÓN DEL RESTAURANTE ESCOLAR PARA EL INTERNADO DE LA 

INSPECCIÓN DE LA UNIÓN PENEYA,
$348,426.55 $72,234.33 Approved

ED-02249-12 ECONOMIC DEVELOPMENT
APOYO A LA "XL FERIA GANADERA AGROINDUSTRIAL Y III EQUINA GRADO B" 

DE SAN VICENTE DEL CAGUÁN - CAQUETÁ
$55,444.44 $7,111.11 Open

GOB-02245-12 GOOD GOVERNANCE
APOYO PARA LA PUBLICACIÓN Y DIVULGACIÓN DEL PLAN DE DESARROLLO 

DEPARTAMENTAL  2012 - 2015 "CAQUETÁ: GOBIERNO DE OPORTUNIDADES"
$18,250.00 $9,777.78 Open

SD-02271-12 SOCIAL DEVELOPMENT

DOTACIÓN BIBLIOTECAS ESCOLARES PARA BÁSICA PRIMARIA, SECUNDARIA Y 

MEDIA DE LOS CENTROS  Y  SEDES EDUCATIVAS RURALES DEL NÚCLEO DE LA 

UNIÓN PENEYA EN EL MUNICIPIO DE LA MONTAÑITA - CAQUETA

$124,751.46 $123,918.13 Open

SD-02272-12 SOCIAL DEVELOPMENT

DOTACIÓN JUEGOS DE GUÍAS DE ESCUELA NUEVA PARA LAS SEDES 

EDUCATIVAS DE LAS VEREDAS DEL NÚCLEO UNIÓN PENEYA, MUNICIPIO DE LA 

MONTAÑITA - DEPARTAMENTO DEL CAQUETÁ

$43,800.00 $38,855.56 Approved

SD-02273-12 SOCIAL DEVELOPMENT

DOTACIÓN MENAJE PARA COCINA DE RESTAURANTE ESCOLAR DE CENTROS 

Y SEDES EDUCATIVAS DEL NÚCLEO DE LA UNIÓN PENEYA, MUNICIPIO DE  LA 

MONTAÑITA – CAQUETÁ.

$25,498.81 $24,387.69 Open

SD-02274-12 SOCIAL DEVELOPMENT

DOTACIÓN MOBILIARIO ESCOLAR PARA LAS SEDES EDUCATIVAS DE LAS 

VEREDAS DEL NÚCLEO UNIÓN PENEYA, MUNICIPIO DE LA MONTAÑITA - 

DEPARTAMENTO DEL CAQUETÁ

$38,163.89 $37,052.78 Open

SD-02275-12 SOCIAL DEVELOPMENT

DOTACIÓN DE PARQUES INFANTILES E IMPLEMENTOS PARA LA RECREACIÓN 

Y EL ESPARCIMIENTO  PARA LOS ESTUDIANTES DE BÁSICA PRIMARIA, 

SECUNDARIA Y MEDIA DE LOS CENTROS Y SEDES EDUCATIVAS RURALES DEL 

NÚCLEO DE 

$37,641.54 $36,530.43 Open

CCE-02314-12 CROSS-CUTTING CONTRACTS COMITÉ TÉCNICO OPERATIVO- REGIONAL CAQUETÁ $2,348.17 $2,348.17 Open

$1,344,374.95 $661,983.00Totals USD  
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TABLE 6:  DETAILED LIST OF APPROVED ACTIVITIES FOR CAUCA 

Project Code Component Project Name
Project Value 

(USD$)

Contribution 

(USD$)
Status

CCE-02269-12 CROSS-CUTTING CONTRACTS REUNIONES DE TALLERES VEREDALES EN EL CAUCA $37,131.33 $37,131.33 Approved

SI-02240-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DIRECCIÓN  DE OBRA, ACOMPAÑAMIENTO Y ASESORÍA TÉCNICA DE LA JAC  

PARA LA CONSTRUCCIÓN DEL POLIDEPORTIVO VEREDA BARRANCO, EN EL 

MUNICIPIO DE CORINTO - CAUCA.

$30,375.68 $30,375.68 Approved

SI-02255-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DISEÑOS Y PRESUPUESTO PARA LA CONSTRUCCIÓN DEL SALON MULTIPLE EN 

LA VEREDA DE SAN NICOLAS, MUNICIPIO DE CALOTO
$6,125.00 $6,125.00 Approved

CCE-02250-12 CROSS-CUTTING CONTRACTS EVENTO DE COMUNICACIONES EN CAUCA (CONSOLIDACIÓN) $1,031.67 $1,031.67 Open

SI-02292-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DIRECCIÓN  DE OBRA, ACOMPAÑAMIENTO Y ASESORÍA TÉCNICA DE LA JAC 

VEREDA LA LINDOSA PARA EL ENCERRAMIENTO DE CANCHA DE FUTBOL - 

ESPACIO DEPORTIVO  EN EL MUNICIPIO DE MIRANDA - CAUCA.

$46,575.09 $46,575.09 Approved

SI-02293-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DIRECCIÓN  DE OBRA, ACOMPAÑAMIENTO Y ASESORÍA TÉCNICA DE LA JAC 

VEREDA LA MUNDA PARA EL ENCERRAMIENTO DE CANCHA DE FUTBOL - 

ESPACIO DEPORTIVO  EN EL MUNICIPIO DE MIRANDA - CAUCA.

$25,058.90 $25,058.90 Approved

SI-02295-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DIRECCIÓN  DE OBRA, ACOMPAÑAMIENTO Y ASESORÍA TÉCNICA DE LA JAC 

VEREDA SAN ANDRES PARA EL ENCERRAMIENTO DE CANCHA DE FUTBOL - 

ESPACIO DEPORTIVO  EN EL MUNICIPIO DE MIRANDA - CAUCA.

$56,939.56 $56,939.56 Approved

SI-02296-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DIRECCIÓN  DE OBRA, ACOMPAÑAMIENTO Y ASESORÍA TÉCNICA DE LA JAC 

VEREDA TIERRA DURA PARA EL ENCERRAMIENTO DE CANCHA DE FUTBOL - 

ESPACIO DEPORTIVO  EN EL MUNICIPIO DE MIRANDA - CAUCA.

$31,759.15 $31,759.15 Approved

CCE-02278-12 CROSS-CUTTING CONTRACTS
REVISIÓN PLAN DE ACCIÓN DEL CAUCA Y PREPARATORIA PARA LA 

REACTIVACIÓN DE LA MESA DE TIERRAS
$320.00 $320.00 Open

CCE-02297-12 CROSS-CUTTING CONTRACTS JORNADA DE TRABAJO CON EL CRIC $887.78 $887.78 Open

CCE-02298-12 CROSS-CUTTING CONTRACTS
JORNADA DE TRABAJO CON GOBERNACIÓN, MIN INTERIOR  Y ENTIDADES DE 

LA COMISIONES REGIONALES DE ORDENAMIENTO TERRITORIAL 
$192.50 $192.50 Open

SI-02286-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

ASISTENCIA TÉCNICA Y  ACOMPAÑAMIENTO DE INICIATIVAS DE EJECUCIÓN 

RÁPIDA EN EL CAUCA  
$6,500.00 $6,500.00 Open

$242,896.66 $242,896.66Totals USD  
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TABLE 7:  DETAILED LIST OF APPROVED ACTIVITIES FOR META 

Project Code Component Project Name
Total Project 

Value (USD$)

Contribution 

(USD$)
Status

ED-02217-12
ECONOMIC 

DEVELOPMENT

MEJORAMIENTO GENÉTICO Y ASISTENCIA TÉCNICA A PRODUCTORES DE 

CACAO ASOCIADOS A AGROCALFA EN LA VEREDA CAÑO ALFA DE 

PUERTO RICO, META.

$37,866.67 $11,200.00 Approved

GOB-02218-12 GOOD GOVERNANCE

ASISTENCIA TÉCNICA A LOS MUNICIPIOS PARA LA REVISION E 

IMPLEMENTACION DE LOS CONSEJOS MUNICIPALES DE DESARROLLO 

RURAL (CMDR) DE LA ZONA DE INFLUENCIA DE LA UAECT- REGIONAL 

MACARENA

$33,277.78 $26,611.11 Approved

GOB-02221-12 GOOD GOVERNANCE

APOYO A LA IMPLEMENTACION DE LA LEY DE VICTIMAS EN LOS 

MUNICIPIOS DE MACARENA FOCALIZADOS POR EL PROGRAMA 

COLOMBIA RESPONDE CELI CENTRAL

$162,577.78 $130,487.78 Approved

CCE-02212-12
CROSS-CUTTING 

CONTRACTS

CONMEMORACIÓN DEL DIA DE LA INDEPENDENCIA NACIONAL CON 

ACTIVIDADES QUE PERMITAN  REFORZAR SU IDENTIDAD NACIONAL Y SU 

MEMORIA HISTÓRICA,.

$37,193.33 $30,526.67 Open

ED-02216-12
ECONOMIC 

DEVELOPMENT

IMPLEMENTACION DE SISTEMAS DE RIEGO POR GOTEO A CULTIVOS DE 

CACAO Y MEJORAMIENTO DE LOS CANALES DE COMERCIALIZACION DE 

LECHE EN EL MUNICIPIO DE PUERTO RICO, META TT-ARD-CCE-514-00368-

12-SG-0033

$718,431.44 $88,888.89 Open

GOB-02219-12 GOOD GOVERNANCE

APOYO PARA ORGANIZAR Y PONER EN FUNCIONAMIENTO EL BANCO DE 

PROGRAMAS Y PROYECTOS DE INVERSIÓN EN EL CUAL SE REGISTREN 

SIGUIENDO LA METODOLOGÍA MGA, LOS PROYECTOS DEL PLAN DE 

DESARROLLO DE LOS MUNICIPIOS

$145,906.67 $111,000.00 Open

GOB-02220-12 GOOD GOVERNANCE

APOYO AL FORTALECIMIENTO DE LA CAPACIDAD OPERATIVA DE LAS 

PERSONERÍAS EN LOS SEIS MUNICIPIOS DE CONSOLIDACIÓN EN 

MACARENA

$39,722.22 $34,166.67 Open

GOB-02224-12 GOOD GOVERNANCE
MESA DE CONCERTACIÓN DE PROYECTOS - SISTEMA GENERAL DE 

REGALIAS SGR META
$2,350.00 $2,350.00 Open

SD-02223-12 SOCIAL DEVELOPMENT
DOTACION DE HERRAMIENTAS AGROPECUARIAS BASICAS PARA LA 

REALIZACIÓN DE LA FIESTA CAMPESINA EN EL MUNICIPIO DE MESETAS.
$15,027.78 $7,855.56 Open

SD-02236-12 SOCIAL DEVELOPMENT

DOTACION DE HERRAMIENTAS AGROPECUARIAS BASICAS PARA LA 

REALIZACIÓN DE LA FIESTA CAMPESINA EN EL MUNICIPIO DE LA 

MACARENA

$21,466.67 $8,966.67 Open

SI-02225-12
SOCIAL INFRASTRUCTURE 

& CONNECTIVITY

MEJORAMIENTO DE LAS CONDICIONES DEL PUENTE CAÑO BLANCO EN 

VISTAHERMOSA
$10,400.00 $3,177.78 Open

CCE-02237-12
CROSS-CUTTING 

CONTRACTS

ASISTENTE ADMINISTRATIVA DE LA GERENCIA EN LA MACARENA - 

(CONSOLIDACIÓN)
$5,128.80 $5,128.80 Open

ED-02252-12
ECONOMIC 

DEVELOPMENT

PARTICIPACIÓN DE LAS ASOCIACIONES DE PRODUCTORES DE LA ZONA 

DE CONSOLIDACIÓN LA MACARENA EN LA 6ª MACRORRUEDA DE 

NEGOCIOS “COMPRE COLOMBIANO VILLAVICENCIO 2012”.

$4,222.22 $4,222.22 Open

SD-02247-12 SOCIAL DEVELOPMENT
APOYO Y PARTICIPACIÓN EN EL PRIMER FESTIVAL DE LA DIGNIDAD 

CAMPESINA EN EL MUNICIPIO DE URIBE
$52,611.11 $9,277.78 Open

GOB-02285-12 GOOD GOVERNANCE

APOYO A LA IMPLEMENTACION DE LA POLITICA NACIONAL DE 

SEGURIDAD Y CONVIVENCIA CIUDADANA EN LOS MUNICIPIOS DE 

MACARENA FOCALIZADOS POR EL PROGRAMA COLOMBIA RESPONDE 

CELI CENTRAL

$302,222.22 $218,888.89 Approved

SD-02288-12 SOCIAL DEVELOPMENT
DOTACION DE ELEMENTOS  DIDACTICOS Y RECREATIVOS PARA EL 

CENTRO EDUCATIVO DE COSTA RICA
$20,458.72 $18,292.06 Approved

SD-02289-12 SOCIAL DEVELOPMENT
DOTACION DE ELEMENTOS  DIDACTICOS Y RECREATIVOS PARA LA 

ESCUELA DE CAÑO VEINTE- MUNICIPIO DE VISTA HERMOSA.
$13,468.89 $11,302.22 Approved

SD-02290-12 SOCIAL DEVELOPMENT
DOTACION DE ELEMENTOS  DIDACTICOS Y RECREATIVOS PARA LA 

ESCUELA DE GUADUALITO- MUNICIPIO DE VISTA HERMOSA.
$12,278.17 $10,111.50 Approved

CCE-02287-12
CROSS-CUTTING 

CONTRACTS

CONTRATACIÓN DE PERSONAL PARA REALIZACION DE LAS REUNIONES 

DE NÚCLEO Y TALLERES VEREDALES EN META
$42,521.17 $42,521.17 Open

CCE-02312-12
CROSS-CUTTING 

CONTRACTS

VISITA DE SEGUIMIENTO A PROYECTOS CELI CENTRAL- COLOMBIA 

RESPONDE
$861.11 $861.11 Open

CCE-02313-12
CROSS-CUTTING 

CONTRACTS

APOYAR LA POLITICA DE CONSOLIDACION Y RECONSTRUCCION 

TERRITORIAL EN LA REALIZACIÓN DE LA MARCHA POR LA PAZ A 

LLEVARSE A CABO EN LA INSPECCION DE CAMPO ALEGRE-  MUNICIPIO DE 

VISTA HERMOSA-META

$2,744.17 $2,077.50 Open

ED-02291-12
ECONOMIC 

DEVELOPMENT

PRIMER FORO DE DESARROLLO ECONÓMICO DE LA REGION DEL ARIARI 

EN EL MARCO DE LA POLITICA NACIONAL DE CONSOLIDACION
$22,288.89 $7,288.89 Open

$1,703,025.80 $785,203.24Totals USD  
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TABLE 8:  DETAILED LIST OF APPROVED ACTIVITIES FOR TOLIMA 

Project Code Component Project Name
Project Value 

(USD$)

Contribution 

(USD$)
Status

CCE-02214-12 CROSS-CUTTING CONTRACTS
CELEBRACIÓN DEL 20 DE JULIO EN LOS MUNICIPIOS DE CONSOLIDACIÓN DEL SUR 

DEL TOLIMA
$75,155.56 $41,822.22 Open

SD-02208-12 SOCIAL DEVELOPMENT
MEJORAMIENTO DEL POLIDEPORTIVO DE LA ESCUELA SAN JOAQUÍN BAJO, 

MUNICIPIO DE PLANADAS, TOLIMA. TT-ARD-CCE-514-00281-12-IK-0017
$2,201.34 $2,006.89

Completed but 

not Closed

SD-02209-12 SOCIAL DEVELOPMENT
DOTACIÓN BIBLIOTECA  DE LAS ESCUELAS LA HOLANDA Y MENDARCO CARBONAL 

EN CHAPARRAL TOLIMA. TT-ARD-CCE-514-00322-12-IK-0020
$8,300.00 $7,911.11 Open

SD-02210-12 SOCIAL DEVELOPMENT

DOTACIÓN DE BIBLIOTECA ESCOLAR, DOTACIÓN DE UNIFORMES, SUDADERAS Y 

KIT ESCOLAR DE LA VEREDA LAS BLANCAS DEL MUNICIPIO DE ATACO TOLIMA. TT-

ARD-CCE-514-00321-12-IK-0024

$8,934.72 $8,740.28 Open

SD-02211-12 SOCIAL DEVELOPMENT

DOTACIÓN BIBLIOTECA,UNIFORMES,SUDADERAS Y KIT ESCOLAR PARA 

ESTUDIANTES DE EL BALSO,ALTAMIRA,EL PORVENIR,EL SALADO,LA FLORIDA,LA 

CABAÑA Y PENSILVANIA ATACO,TOLIMA  TT-ARD-CCE-514-00321-12-IK-0024

$91,040.83 $89,679.72 Open

SD-02230-12 SOCIAL DEVELOPMENT

DOTACIÓN PARQUES INFANTILES, KITS ESCOLARES, KIT DE COCINA, IMPLEMENTOS 

DEPORTIVOS, KIT DE HERRAMIENTAS Y UNIFORMES ESCOLARES MUNICIPIO DE 

RIOBLANCO-TOLIMA

$107,181.89 $100,570.78 Open

SD-02231-12 SOCIAL DEVELOPMENT
DOTACIÓN KITS ESCOLARES, IMPLEMENTOS DEPORTIVOS Y UNIFORMES ESCOLARES 

MUNICIPIO DE ATACO-TOLIMA
$34,236.94 $33,459.17 Open

SD-02232-12 SOCIAL DEVELOPMENT
DOTACIÓN  KIT ESCOLAR PARA LA VEREDA EL CORAZÓN DEL MUNICIPIO DE 

PLANADAS - TOLIMA
$1,530.56 $1,336.11 Open

ED-02239-12 ECONOMIC DEVELOPMENT
DIAGNÓSTICO CAPACIDAD ORGANIZACIONAL -ICO MUNICIPIOS ATACO, 

CHAPARRAL, PLANADAS Y RIOBLANCO -TOLIMA
$41,841.22 $41,841.22 Approved

LND-02265-12 LAND

APOYO A LA IMPLEMENTACIÓN DE LA FASE ADMINISTRATIVA DEL PROCESO DE 

RESTITUCIÓN Y FORMALIZACIÓN DE TIERRAS  DESPOJADAS Y ABANDONADAS 

FORZOSAMENTE EN TOLIMA

$4,274,953.14 $1,512,250.00 Approved

LND-02266-12 LAND

APOYO PARA LA FORMALIZACIÓN DE PREDIOS RURALES PRIVADOS Y BALDÍOS A 

FAVOR DE LOS MUNICIPIOS DE ATACO, CHAPARRAL, RIO BLANCO Y PLANADAS EN 

EL DEPARTAMENTO DE TOLIMA 

$601,300.00 $284,691.67 Approved

LND-02267-12 LAND APOYO A LA FORMALIZACIÓN DE PREDIOS PRIVADOS EN EL SUR DE TOLIMA $137,788.89 $57,066.67 Approved

SI-02261-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DISEÑO PUENTE VEHICULAR SOBRE RÍO AMOYA EN LA VEREDA MESA DE AGUAYO, 

MUNICIPIO DE CHAPARRAL -TOLIMA
$475,000.00 $30,555.56 Approved

SI-02262-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DISEÑO PUENTE VEHICULAR SOBRE EL RÍO CHIRAS EN EL CORREGIMIENTO LA 

MARINA, MUNICIPIO DE CHAPARRAL -TOLIMA
$158,333.33 $19,444.44 Approved

SI-02263-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DISEÑO PUENTE VEHICULAR SOBRE QUEBRADA LA PAULA EN EL CORREGIMIENTO 

RISALDA CALARMA, MUNICIPIO DE CHAPARRAL - TOLIMA
$355,555.56 $22,222.22 Approved

SI-02264-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DISEÑO PUENTE VEHICULAR SOBRE RÍO TETUAN EN LA VEREDA PATALÓ, 

MUNICIPIO DE CHAPARRAL - TOLIMA.
$586,111.11 $30,555.56 Approved

SD-02246-12 SOCIAL DEVELOPMENT
DOTACIÓN KITS ESCOLARES Y UNIFORMES DEPORTIVOS MUNICIPIO DE CHAPARRAL-

TOLIMA
$10,269.17 $9,296.94 Open

SD-02248-12 SOCIAL DEVELOPMENT
DOTACIÓN BIBLIOTECAS ESCOLARES, PARQUES INFANTILES Y KIT HERRAMIENTAS 

NÚCLEO RIOBLANCO, MARMAJA Y HERRERA MUNICIPIO DE RIOBLANCO-TOLIMA.
$143,534.72 $140,229.17 Open

SD-02251-12 SOCIAL DEVELOPMENT
DOTACIÓN  KIT ESCOLAR Y BIBLIOTECA PARA LAS VEREDAS EL CAIMÁN, OASIS 

ALTO, ORTIGA 2 Y EL EDÉN DEL MUNICIPIO DE PLANADAS - TOLIMA
$54,424.44 $53,646.67 Open

SD-02253-12 SOCIAL DEVELOPMENT

DOTACIÓN DE PARQUES INFANTILES, UNIFORMES, KITS ESCOLARES, IMPLEMENTOS 

DEPORTIVOS, KITS DE HERRAMIENTAS, BICICLETAS Y BIBLIOTECAS ESCOLARES - 

NÚCLEOS SAN ANTONIO DE POLE, MESA DE POLE Y ATACO

$309,344.06 $303,121.83 Open

SD-02254-12 SOCIAL DEVELOPMENT

DOTACIÓN KIT ESCOLAR, PARQUES INFANTILES, DOTACIÓN RESTAURANTE, KIT 

HERRAMIENTAS, BICICLETAS, VENTILADORES,  UNIFORMES ESCOLARES  Y 

BIBLIOTECAS MUNICIPIO DE CHAPARRAL-TOLIMA

$272,333.33 $264,750.00 Open

SI-02260-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

PAVIMENTACIÓN 5 CALLES DEL CORREGIMIENTO DE GAITANIA, MUNICIPIO DE 

PLANADAS - TOLIMA
$284,448.95 $99,606.33 Open

SI-02282-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

ELABORACION PROYECTOS VIVENDA RURAL DESPLAZADOS NUCLEOS DE 

PLANADAS,ATACO,CHAPARRAL,RIOBLANCO.TOLIMA
$88,888.89 $88,888.89 Approved

SI-02284-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

DISEÑO Y CONSTRUCCIÓN AULAS,UNIDAD SANITARIA,POLIDEPORTIVO COLEGIO 

JORGE E. GAITAN-CASA DE ZINC-ATACO.TOLIMA
$269,444.44 $113,888.89 Approved

CCE-02276-12 CROSS-CUTTING CONTRACTS
REVISIÓN ESTRATÉGICA ULTIMO SEMESTRE 2012 DE LA REGIONAL TOLIMA DE 

COLOMBIA RESPONDE
$9,203.89 $9,203.89 Open

CCE-02311-12 CROSS-CUTTING CONTRACTS
CONDUCT THE STRATEGIC QUARTERLY REVIEW, OFF-SITE CELI-CENTRAL ALL STAFF 

WORKSHOP – SEPTEMBER 27, 28 AND 29, 2012 IN TOLIMA, COLOMBIA
$38,096.11 $38,096.11 Open

SD-02279-12 SOCIAL DEVELOPMENT
DOTACIÓN AYUDAS TECNICAS PARA HOGAR GERIATRICO  MUNICIPIO DE 

RIOBLANCO TOLIMA
$17,116.67 $13,227.78 Open

SD-02280-12 SOCIAL DEVELOPMENT
APOYO A LA CONFORMACION DE CONCEJOS DE LA JUVENTUD EN LOS MUNICIPIOS 

DEL SUR DEL TOLIMA
$71,472.86 $52,266.67 Open

SD-02283-12 SOCIAL DEVELOPMENT DOTACIÓN BIBLIOTECA MUNICIPAL DE ATACO - TOLIMA $54,928.09 $47,269.44 Open

SD-02294-12 SOCIAL DEVELOPMENT

APOYO LOGISTICO Y ELEMENTOS DEPORTIVOS PARA LAS JORNADAS DE PRESENCIA 

INSTITUCIONAL EN LOS MUNICIPIOS DE CHAPARRAL Y ATACO DEL 

DEPARTAMENTO DELTOLIMA

$97,388.89 $27,666.67 Open

SI-02281-12
SOCIAL INFRASTRUCTURE & 

CONNECTIVITY

MEJORAMIENTO VÍA RIOBLANCO - VEREDA SANTAFE MUNICIPIO  DE RIOBLANCO 

TOLIMA
$225,167.69 $99,390.54 Open

$8,905,527.30 $3,644,703.44Totals USD  
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5.2 TOTAL CELI SPENDING 
 
CELI Central spent a total of $4,877,264 this quarter—approximately $2,800,814 from the Activity Fund.  
The expense distribution is detailed in the following table.  

TABLE 9:  QUARTERLY EXPENDITURES    

Description July August September Totals 

Program Management $333,956 $394,822 $402,132 $1,130,910 

Technical Support $110,925 $122,598 $131,857 $365,380 

Regional Offices $156,388 $123,055 $300,718 $580,160 

Activity Fund $1,001,399 $498,307 $1,301,107 $2,800,814 

Totals $1,602,668 $1,138,782 $2,135,814 $4,877,264 

     
5.3 HUMAN RESOURCES 
 
During the month of August, CELI-Central selected and hired a new Regional director for the Tolima office.  
Nelson Alvarez was officially incorporated into the Colombia Responde’s team during the last week of 
August.  He is taking on the work that the interim director, Danny Jaiquel successfully led for the past six 
months.  
 

5.4 TRAVEL AND SECURITY 
 
This month, the security team provided training to 65 staff and 16 consultants, briefed four ex-patriates, and 
oversaw 528 trips.  The team also organized the logistics for and accompanied the audit of the municipality of 
Ataco, in Southern Tolima.  Finally, they worked with the GRCT and its institutional partners to update 

regional maps and semaforización in the four regions. 
 


